COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2012

ESTI MATE SUMVARY 16: 07: 33
CONTI D C18445 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18445- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.0  DAYS TIME ALLOW 8/31/2012 FI XED COVPLETI ON DATI
FY12 CAPI TAL REPLACEMENT PRQJECT PERCENT TIME:  42.23 ORI G TIME ALLOW 8/31/2012 FI XED COVPLETI ON DAT
PRQJECT NO MC SWD0- 929
FY12 CAPI TAL REPLACEMENT PRQJECT
NAME OF ROAD: 082A,
PRQIECT COUNTI ES: STATEW DE VAR OUS MVESA
ROUTT SAN M GUEL
CONTRACTOR:
GLASER ELECTRI C COVPANY, LLC PAY PERI OD ENDI NG 05/ 04/ 2012 DATE TI ME STARTED 02/08/2012
12525 E. JAM SON PLACE BOX 8 DATE LET 11/ 17/ 2011 DATE WORK BEGAN 02/ 08/ 2012
DATE AWARDED 11/ 23/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2011 DATE ACCEPTED
ENGLEWDOD CO 80112 303 790 4555 DATE NOTI CE TO PROCEED 02/ 08/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 2, 267, 094. 14 PARTI Cl PATI NG $ 990. 00 $ 990. 00
AWARD PROJECT AM: $ 2,158, 883. 20 NON PARTI Cl PATI NG 470, 654. 68 240, 159. 49
PERCENT COVPLETE: 20. 80% TOTAL EARNI NGS 471, 644. 68 241, 149. 49
FUNDS AVAI LABLE: $ 1,795, 449.46 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 471, 644. 68 241, 149. 49
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -12,434.54 -6,377.08

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 459, 210. 14 234,772. 41

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 459, 210. 14 234,772.41

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 234, 772.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18445-BI D ESTI MATE RUN 05/ 04/ 2012
PRQIECT: MC SWDO0- 929 ESTI MATE NO 0003 16: 07: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00810 Renoval of Ground Sign 11. 000 0. 000
EACH 5.000 4,467.75
893. 55000 5. 000 4,467.75
0010 202-01140 Renoval of CQuardrail Type 4 530. 000 0. 000
LF 380. 000 9, 294. 80
24. 46000 380. 000 9, 294. 80
0015 203-01597 Pot hol i ng 100. 000 29. 000
HOUR 10. 000 1, 887.60
188. 76000 39. 000 7,361. 64
0020 206- 00065 Structure Backfill (FlowFill) 50. 000 13. 000
cY 24.000 4,727.04
196. 96000 37.000 7,287.52
0025 208- 00002 Erosion Log (12 Inch) 530. 000 164. 000
LF 366. 000 3,638.04
9. 94000 530. 000 5, 268. 20
0030 208- 00034 G avel Bag 60. 000 0. 000
LF 0. 000 0.00
13. 55000 0. 000 0. 00
0035 208- 00045 Concrete Washout Structure 9. 000 6. 000
EACH 3.000 730. 68
243. 56000 9. 000 2,192.04
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 12.000 648. 00
54. 00000 12. 000 648. 00
0045 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 8. 000 1,532. 00
191. 50000 8. 000 1,532.00
0050 210-00810 Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0.00
578. 50000 0. 000 0. 00
0055 212- 00006 Seeding (Native) 0. 300 0. 000
ACRE 0. 000 0.00

8, 323. 33000 0. 000 0.00



CONTI D C18445 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18445-BI D ESTI MATE RUN 05/ 04/ 2012
PRQIECT: MC SWD0- 929 ESTI MATE NO 0003 16: 07: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 212-00032 Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00
6, 423. 33000 0. 000 0. 00
0065 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 452. 000 0. 000
SY 0. 000 0. 00
3.15000 0. 000 0. 00
0070 403-00721  Hot M x Asphalt (Patching) (Asphalt) 170. 000 0. 000
SY 0. 000 0. 00
138. 67000 0. 000 0. 00
0075 503-00042 *Drilled Caisson (42 Inch) 74.000 74.000
LF 0. 000 0. 00
1, 291. 29000 74.000 95, 555. 46
0080 503-00048 *Drilled Caisson (48 Inch) 160. 000 0. 000
LF 94. 000 123, 187.94
1, 310. 51000 94. 000 123,187.94
0085 503-00400 Drilling and Loggi ng Bores 30. 000 0. 000
LF 0. 000 0. 00
132. 00000 0. 000 0. 00
0090 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 750. 000 600. 000
LF 0. 000 0. 00
20. 02000 600. 000 12,012. 00
0095 606-01340 *End Anchorage Type 3D 5. 000 4. 000
EACH 0. 000 0. 00
748. 00000 4. 000 2,992. 00
0100 606- 02005 *End Anchor age (Fl ared) 5. 000 4. 000
EACH 0. 000 0. 00
1, 606. 00000 4. 000 6, 424. 00
0105 612-00001 Del i neator (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
73. 60000 0. 000 0. 00
0110 612-00003  Delineator (Type II1) 15. 000 0. 000
EACH 0. 000 0. 00
75. 87000 0. 000 0. 00



CONTI D: C18445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18445-BI D ESTI MATE RUN 05/ 04/ 2012
PRQJECT: MC SWD0- 929 ESTI MATE NO. 0003 16: 07: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-00206 *2 Inch Electrical Conduit (Bored) 1, 500. 000 464. 000
LF 455. 000 19, 842.55
43. 61000 919. 000 40, 077. 59
0120 613-00306 *3 Inch Electrical Conduit (Bored) 1, 700. 000 0. 000
LF 0. 000 0. 00
33. 49000 0. 000 0.00
0125 613-01200 2 Inch Eectrical Conduit (Plastic) 550. 000 70. 000
LF 280. 000 3,312. 40
11. 83000 350. 000 4, 140. 50
0130 613-01300 3 Inch Electrical Conduit (Plastic) 450. 000 0. 000
LF 0. 000 0. 00
8. 40000 0. 000 0.00
0135 613- 06000 Meter Pole 3. 000 0. 000
EACH 0. 000 0. 00
1, 777. 33000 0. 000 0.00
0140 613-07034 Pul'l Box (24"x36"x18") 17. 000 0. 000
EACH 9. 000 11, 859. 39
1,317. 71000 9. 000 11, 859. 39
0145 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
39, 976. 00000 0. 000 0.00
0150 614-00011 Sign Panel (Cass I) 54. 000 0. 000
SF 0. 000 0. 00
102. 83000 0. 000 0.00
0155 614- 00200 Steel Sign Post (U 2) 99. 000 0. 000
LF 0. 000 0. 00
10. 30000 0. 000 0.00
0160 614-00818 Steel Sign Post (W8x18) 28. 000 0. 000
LF 0. 000 0. 00
362. 36000 0. 000 0.00
0165 614- 03003 Concrete Footing (Type 3) 2.000 0. 000
EACH 2.000 1, 863. 00
931. 50000 2.000 1, 863. 00



CONTI D C18445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18445-BI D ESTI MATE RUN 05/ 04/ 2012
PRQJECT: MC SW0- 929 ESTI MATE NO 0003 16: 07: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-10120 Vari abl e Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
80, 408. 00000 0. 000 0. 00
0175 614-10125 Vari abl e Message Sign (G ound Munt ed) 8. 000 0. 000
EACH 0. 000 0. 00
103, 284. 13000 0. 000 0. 00
0180 614-10148 Variabl e Message Sign LED (Speed Radar) 2.000 0. 000
EACH 0. 000 0. 00
24,181. 00000 0. 000 0.00
0185 614-30110 Butterfly Structure 4. 000 0. 000
EACH 0. 000 0. 00
19, 780. 00000 0. 000 0.00
0190 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 5. 000 0. 000
EACH 0. 000 0. 00
44, 216. 20000 0. 000 0.00
0195 614-86105 Tel emetry (Field) 8. 000 0. 000
EACH 0. 000 0. 00
1, 037. 88000 0. 000 0. 00
0200 614-87006 *Fi ber Optic Term nation Panel - 6 Fiber 3. 000 0. 000
EACH 0. 000 0. 00
3, 076. 00000 0. 000 0. 00
0205 614-87020 Optical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
2, 234.50000 0. 000 0. 00
0210 614-87406 Fi ber Optic Cable (Single Mde) (6 Strands) 200. 000 0. 000
LF 0. 000 0. 00
1.12000 0. 000 0. 00
0215 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 250 3, 685. 50
14, 742. 00000 0. 750 11, 056. 50
0220 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 250 28, 580. 00
114, 320. 00000 0. 500 57, 160. 00



CONTI D C18445 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18445-BI D ESTI MATE RUN 05/ 04/ 2012
PRQJECT: MC SWD0- 929 ESTI MATE NO 0003 16: 07: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 00000 *Fl aggi ng 260. 000 95. 750
HOUR 122. 000 3,220. 80
26. 40000 217.750 5, 748. 60
0230 630- 00007 *Traffic Control |nspection 40. 000 0. 000
DAY 1. 000 5.50
5. 50000 1. 000 5.50
0235 630-00012 *Traffic Control Managenent 80. 000 20. 000
DAY 16. 000 14, 080. 00
880. 00000 36. 000 31, 680. 00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 12. 000
EACH 0. 500 5.50
11. 00000 12. 500 137.50
0245 630- 80343 *Construction Traffic Sign (Panel Size O 20. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0250 630-80351 *Vertical Panel (Plastic) 150. 000 0. 000
EACH 0. 000 0. 00
1. 10000 0. 000 0. 00
0255 630- 80353 *Vertical Panel (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
1. 10000 0. 000 0. 00
0260 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
yee) EACH 0. 000 0. 00
550. 00000 0. 500 275. 00
0265 630- 80359 *Portabl e Message Sign Panel 80. 000 14. 000
DAY 18. 000 1, 386. 00
77.00000 32. 000 2,464.00
0270 630-80360 *Dr um Channel i zi ng Devi ce 50. 000 2.000
EACH 0. 000 0. 00
11. 00000 2.000 22.00
0275 630- 80380 *Traffic Cone 65. 000 30. 000
EACH 2.500 27.50
11. 00000 32.500 357.50



CONTI D C18445 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18445- Bl D ESTI MATE RUN 05/ 04/ 2012
PRQIECT: MC SWD0- 929 ESTI MATE NO 0003 16: 07: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630-85041 *Mobi | e Attenuator 80. 000 12. 000
DAY 9. 000 1, 980. 00
220. 00000 21.000 4,620. 00
0285 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70034 F/' A Uniform Traffic Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70035 F/ A Structural Engineering Services 10, 000. 000 8,427. 650
FA 197. 500 197. 50
1. 00000 8, 625. 150 8,625. 15
0300 700-70195 F/A Wilities and Maintenance of Field Facilities 30, 000. 000 12, 339. 090
FA 0. 000 0. 00
1. 00000 12, 339. 090 12, 339.09
0305 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,265,114.14 % 240, 159.49 $ 470, 654. 67
CAT NO0400 Construction Engineering Bid Item
0310 620-00020 Sanitary Facility 2. 000 0. 000
EACH 1. 000 990. 00
990. 00000 1. 000 990. 00
CAT 0400 CURRENT AMI  $ 1,980.00 % 990. 00 $ 990. 00
PRQIECT TOTAL CURRENT AMI $ 2,267,094.14 % 241,149.49 % 471, 644. 67



